

SE Lab 2

Agile Backlog Creation & Sprint Simulation in Jira

Name: Likhith S

SRN: PES1UG24CS720

Section: L

Project Summary

Jira Project: SkillExchange — backlog derived from the Lab-1 functional requirements for the Peer Skill Exchange & Mentorship Network.

Epics: Skill Discovery, Session Booking, Time-Credit Management, Trust & Feedback (4 total).

User Stories: 8 total, distributed across the 4 Epics, each prioritized (High/Medium/Low) and estimated using Fibonacci story points.

Sprints: Sprint 1 (5 stories, 15 story points) and Sprint 2 (4 stories, remaining backlog) were both run and completed.

Reflection Questions

1. Did your estimations reflect the actual effort?

Since this was a simulated sprint rather than actual development work, the story points assigned were based on anticipated complexity (e.g. calendar sync integration was rated highest at 8 points due to external API uncertainty) rather than time actually spent. In a real sprint, the estimations would need to be validated against actual hours logged; here, the completion speed did not correlate with story point size since all stories were moved to Done in one sitting, regardless of their assigned effort.

2. Was your backlog well-prioritized?



Yes, largely. Core transactional stories (session booking, accepting/declining requests, time-credit balance and transfer) were correctly marked High priority since the platform cannot function without them. Supporting features (skill browsing, calendar sync, ratings) were Medium, and the dispute-flagging edge case was Low, since it only triggers occasionally. This ordering matched the dependency structure of the platform: discovery and trust features build on top of a working booking and credit system, not the other way around.

3. How did your simulated sprint align with your plan?

The plan was to split 8 stories across two 1-week sprints, with Sprint 1 covering the core booking and credit flow and Sprint 2 covering supporting and trust features. Both sprints were completed with all planned stories moved through To Do, In Progress, and Done. Since this was a simulation rather than real implementation, all stories were completed almost immediately rather than spread across the full week, which does not reflect how a real sprint would unfold.

4. What insights did the burndown chart give about your team's capacity?

Both burndown charts show the red "remaining values" line dropping sharply to zero right at the start of the sprint window, rather than declining gradually alongside the grey guideline across the week. In a real sprint, this pattern would signal that the team either finished all planned work far ahead of schedule or was not allocated enough work to fill the sprint duration. It also suggests that, for a more realistic simulation, work should be distributed and marked complete gradually across the sprint rather than all at once, so the burndown chart more accurately reflects a team's actual pace and capacity.



Jira

Q Search

+ Create

See plans

LS

Spaces / Skill Exchange

SE board

SummaryTimelineActive sprintsBacklogCalendarListFormsDevelopmentDocsReports

Ask AIQ Search workFilterGroup

	Work	Assignee	Sprint	Story Points	Priority	Reporter	
☐	☒ SE-6 Story 1.2: Publish Skill Listing	☐ Unassigned	None +1	3	High	Likhith S	Done
☐	☒ SE-7 Story 2.1: Request Session	☐ Unassigned	None 1 completed sprint		High	Likhith S	Done
☐	☒ SE-11 Story 3.2: Automatic Credit Transfer	☐ Unassigned	None SE Sprint 1 Sep 10, 2026		High	Likhith S	Done
☐	☒ SE-10 Story 3.1: View Time-Credit Balance	☐ Unassigned	None +1	1	High	Likhith S	Done
☐	☒ SE-8 Story 2.2: Accept or Decline Session Request	☐ Unassigned	None +1	3	High	Likhith S	Done
☐	☒ SE-1 Skill Discovery	☐ Unassigned	None	None	Medium	Likhith S	To Do
☐	☒ SE-2 Session Booking	☐ Unassigned	None	None	Medium	Likhith S	To Do
☐	☒ SE-3 Time-Credit Management	☐ Unassigned	None	None	Medium	Likhith S	To Do
☐	☒ SE-4 Trust & Feedback	☐ Unassigned	None	None	Medium	Likhith S	To Do
☐	☒ SE-5 Story 1.1: Browse Skill Listings	☐ Unassigned	None +1	2	Medium	Likhith S	Done
☐	☒ SE-9 Story 2.3: Sync Sessions to Calendar	☐ Unassigned	None +1	8	Medium	Likhith S	Done
☐	☒ SE-13 Story 4.2: Flag Dispute or No-Show	☐ Unassigned	None +1	5	Low	Likhith S	Done
☐	☒ SE-12 Story 4.1: Rate and Review Session	☐ Unassigned	None +1	3	Medium	Likhith S	Done

+ Create13 of 13

Jira

Q Search

+ Create

See plans

LS

Spaces / Skill Exchange

SE board

SummaryTimelineActive sprintsBacklogCalendarListFormsDevelopmentDocsReports

Ask AIQ Search workFilterGroup

	Work	Assignee	Reporter	Priority	Status	Resolution	Created	
☐	☒ SE-1 Skill Discovery	☐ Unassigned	Likhith S	Medium	To Do	Unresolved	Sep 03, 2026 at 9:0	
☐	☒ SE-6 Story 1.2: Publish Skill Listing	☐ Unassigned	Likhith S	High	Done	Unresolved	Sep 03, 2026 at 9:11	
☐	☒ SE-5 Story 1.1: Browse Skill Listings	☐ Unassigned	Likhith S	Medium	Done	Unresolved	Sep 03, 2026 at 9:10	
☐	☒ SE-2 Session Booking	☐ Unassigned	Likhith S	Medium	To Do	Unresolved	Sep 03, 2026 at 9:0	
☐	☒ SE-7 Story 2.1: Request Session	☐ Unassigned	Likhith S	High	Done	Unresolved	Sep 03, 2026 at 9:13	
☐	☒ SE-8 Story 2.2: Accept or Decline Session Request	☐ Unassigned	Likhith S	High	Done	Unresolved	Sep 03, 2026 at 9:14	
☐	☒ SE-9 Story 2.3: Sync Sessions to Calendar	☐ Unassigned	Likhith S	Medium	Done	Unresolved	Sep 03, 2026 at 9:16	
☐	☒ SE-3 Time-Credit Management	☐ Unassigned	Likhith S	Medium	To Do	Unresolved	Sep 03, 2026 at 9:0	
☐	☒ SE-11 Story 3.2: Automatic Credit Transfer	☐ Unassigned	Likhith S	High	Done	Unresolved	Sep 03, 2026 at 9:5	
☐	☒ SE-10 Story 3.1: View Time-Credit Balance	☐ Unassigned	Likhith S	High	Done	Unresolved	Sep 03, 2026 at 9:17	
☐	☒ SE-4 Trust & Feedback	☐ Unassigned	Likhith S	Medium	To Do	Unresolved	Sep 03, 2026 at 9:0	
☐	☒ SE-13 Story 4.2: Flag Dispute or No-Show	☐ Unassigned	Likhith S	Low	Done	Unresolved	Sep 03, 2026 at 10:4	
☐	☒ SE-12 Story 4.1: Rate and Review Session	☐ Unassigned	Likhith S	Medium	Done	Unresolved	Sep 03, 2026 at 10:4	

+ Create4 of 4